

# TACHYON NETWORKS NIGERIA LIMITED

Mobile and Fixed Wireless Equipment Supplier | RC 1,124,887

12B Adeola Odeku Street, Victoria Island, Lagos | tel: +234 1 277 4400 | sales@tachyon-networks.ng

## PURCHASE ORDER ACKNOWLEDGEMENT, TCH-PO-2026-019

Issued by Tachyon Networks Nigeria Limited (the Supplier) to TelcoNG NetPlan Procurement (the Buyer) confirming receipt of and commitment to fulfil Purchase Order TCH-PO-2026-019 for the 5G CBD Densification Pilot project in Abuja FCT.

|                                       |                                                                    |
|---------------------------------------|--------------------------------------------------------------------|
| <b>PO Number</b>                      | TCH-PO-2026-019                                                    |
| <b>PO Date</b>                        | 2026-09-01                                                         |
| <b>Supplier</b>                       | Tachyon Networks Nigeria Limited                                   |
| <b>Supplier RC</b>                    | RC 1,124,887                                                       |
| <b>Supplier Account Engineer</b>      | Ola Adeyemo (ola.adeyemo@tachyon-networks.ng, +234 805 555 9220)   |
| <b>Buyer</b>                          | TelcoNG NetPlan Procurement                                        |
| <b>Buyer Contact</b>                  | Amaka Obi, PMO Coordinator (a.obi@telecorpng.com)                  |
| <b>Authorised Buyer Signatory</b>     | Eng. Babatunde Olatunji, Director of Network Operations            |
| <b>Project (real)</b>                 | Abuja CBD 5G Densification Pilot (PRJ-ABU-5G)                      |
| <b>Vendor program code (internal)</b> | LAG-CSTL-PHASE2-Q4                                                 |
| <b>Total lines</b>                    | 80 equipment line items                                            |
| <b>Total value (USD)</b>              | USD 129,120.00                                                     |
| <b>Total value (NGN)</b>              | NGN 193,680,000.00 @ 1500 NGN/USD                                  |
| <b>Equipment delivery deadline</b>    | Monday, 19 October 2026                                            |
| <b>Delivery location</b>              | Tachyon-managed bonded warehouse, Apo Industrial Estate, Abuja FCT |

## Project disambiguation, IMPORTANT

**This Purchase Order covers 80 equipment lines for the Abuja CBD 5G Densification Pilot (PRJ-ABU-5G). The vendor program code "LAG-CSTL-PHASE2-Q4" is a Tachyon-internal billing identifier and does NOT indicate Lagos Coastal Phase 2; all 80 lines ship to the Abuja CBD pilot warehouse at Apo Industrial Estate.**

Tachyon's internal cost accounting groups equipment by the program quarter and region in which the supplier order was triggered, not by the destination project. The LAG-CSTL prefix reflects that Tachyon's Lagos cost centre handled the supplier-side procurement; the destination project is determined by the Buyer's PO reference field (TCH-PO-2026-019) and by the explicit project name (Abuja CBD 5G Densification Pilot / PRJ-ABU-5G) recorded against every line in the manifest. Any reconciliation against vendor-internal labels should ignore the LAG-CSTL prefix and follow the PO number.

## Line-item summary (aggregated by category)

The PO comprises 80 individual equipment line items, ranging from LineID VND-2026-Q4-0001 through VND-2026-Q4-0080. The table below aggregates the lines by equipment category; for the per-line detail, refer to the manifest extract spreadsheet (tachyon\_manifest\_extract\_at\_risk\_lines.xlsx) and the airtable records\_vendor\_manifest table maintained by the Buyer's PMO team.

| Category                                           | Lines | Unit price range (USD) | Subtotal (USD) | Subtotal (NGN) |
|----------------------------------------------------|-------|------------------------|----------------|----------------|
| Radio unit (5G NR Massive MIMO 64TR ed.2 and ed.1) | 14    | 4,000 - 18,500         | 44,500         | 66,750,000     |
| Baseband processor (BBU-7600 and BBU-7400)         | 9     | 2,700 - 12,200         | 28,400         | 42,600,000     |
| Antenna and feeder accessories                     | 18    | 180 - 850              | 8,200          | 12,300,000     |
| Optical transport modules                          | 11    | 320 - 1,200            | 9,400          | 14,100,000     |
| Power and battery shelves                          | 8     | 550 - 2,400            | 12,800         | 19,200,000     |
| Test and measurement equipment                     | 5     | 1,800 - 4,500          | 11,200         | 16,800,000     |
| Civil works ancillaries (towers, mounts)           | 10    | 150 - 1,100            | 6,500          | 9,750,000      |
| Spares pool (initial)                              | 5     | 320 - 1,800            | 8,120          | 12,180,000     |
|                                                    |       |                        |                |                |
| TOTAL                                              | 80    | ,                      | 129,120        | 193,680,000    |

## Delivery and acceptance terms

**Delivery deadline.** All 80 lines shall be delivered to the Tachyon-managed bonded warehouse at Apo Industrial Estate, Abuja FCT, no later than 17:00 WAT on Monday, 19 October 2026. Partial deliveries are permitted provided each shipment is accompanied by a shipment manifest cross-referencing the LineIDs included.

**Acceptance testing.** Acceptance shall be governed by the Vendor Acceptance Test Protocol v3 (TelcoNG Confluence page pg\_vendor\_acceptance\_test), comprising RF acceptance, EMF compliance, interoperability, handover, and KPI threshold tests. Acceptance testing shall commence within 5 working days of receipt at the warehouse and complete within 21 working days. Lines failing acceptance shall be replaced at the Supplier's cost within 30 calendar days of failure notification.

**NCC type-approval.** Every radio-emitting line item shall be accompanied by a current NCC type-approval certificate at the time of delivery. Lines arriving without current type-approval shall be held in customs at Apo until the Supplier procures the certificate; any resulting delivery delay shall be at the Supplier's cost and shall not affect the agreed delivery deadline.

**Logistics tracking.** Tachyon shall maintain a live logistics tracking record against every LineID, with status values drawn from the canonical set: pending shipment, shipped, in transit, in customs - delayed, received at warehouse, delivered to site. The Buyer shall have read access to the tracking record via TelcoNG's airtable records\_vendor\_manifest table, which Tachyon shall update within 4 business hours of any material status change.

**Expedite mechanism.** Where a line falls into the "in customs - delayed" status and threatens the delivery deadline, Tachyon may at the Buyer's request issue an expedite quotation covering broker fees, demurrage, and accelerated handling charges. The expedite quotation shall reference a unique TCH-EXP-2026-NNNN identifier and shall require the Buyer's written authorisation before charges are incurred. The Buyer's authorisation thresholds are governed by the Buyer's internal procurement policy (NGN 50,000 individual approval threshold for the named Authorised Signatory).

## Payment terms

Payment terms are 60-day net from the date of acceptance of the final line. Tachyon shall issue a single ACCPAY invoice in xero (invoice number TCH-PO-2026-019 in the Buyer's xero tenant TelcoNG NetPlan Procurement) for the full PO value, which shall be marked AUTHORISED by the Buyer's CFO upon acceptance of the final line. Partial-acceptance milestone payments may be negotiated at the Buyer's option.

## Warranties and remedies

Tachyon warrants that all equipment supplied under this PO is (a) new, unused, and free from defects in materials and workmanship for a period of 36 months from acceptance, (b) compliant with all applicable NCC technical standards, (c) supported by Tachyon's standard 24x7 break-fix support throughout the warranty period, and (d) covered by Tachyon's spare-parts availability commitment for 7 years post-acceptance.

Remedies for warranty failure include, at the Buyer's option: (i) repair at Tachyon's cost within 14 days, (ii) replacement at Tachyon's cost within 21 days, or (iii) refund of the purchase price of the affected line. Consequential damages are excluded except in cases of Tachyon's gross negligence or wilful misconduct.

Signatures

| For Tachyon Networks Nigeria Limited: | For TelcoNG NetPlan Procurement:      |
|---------------------------------------|---------------------------------------|
| Ola Adeyemo                           | Eng. Babatunde Olatunji               |
| Account Engineer                      | Director of Network Operations        |
| Signed at Lagos on 2026-09-01         | Counter-signed at Abuja on 2026-09-01 |
| Wet-ink signature on file             | Wet-ink signature on file             |

**END OF PURCHASE ORDER, TCH-PO-2026-019**  
*This Purchase Order is governed by the Master Supply Agreement between Tachyon Networks Nigeria Limited and TelcoNG NetPlan dated 2024-03-15. Any dispute shall be resolved per the dispute resolution clause of that Agreement (arbitration in Lagos under the Lagos Court of Arbitration Rules).*