

TELCONG NETPLAN

Network Planning & Regulatory Affairs

Plot 274 Adetokunbo Ademola Crescent, Wuse II, Abuja, FCT
tel: +234 9 461 7000 | fax: +234 9 461 7099 | www.telcong-netplan.example

Traditional Leader Engagement Log

Field coordinator log of traditional leader interactions, Nasarawa Phase 1

Author	Ifeanyi Okeke, Field Acquisition Lead (FC)
Period	2026-08-01 to 2026-10-04
Use	Internal field operations log; supporting evidence for objection threads

This log records substantive interactions between the TelcoNG NetPlan field acquisition team and traditional leaders in Nasarawa State during the Phase 1 site acquisition cycle. Entries are reverse-chronological. Each entry is signed FC (field coordinator, Ifeanyi Okeke). Pen notes added to typed correspondence are noted in the entry text.

Date/Time (WAT)	Entry
2026-10-02 16:30	Phone call with Chief Musa Adamu re: PHASE1-S03 traditional leader meeting. Chief requested moving the meeting from Saturday Oct 10 to Tuesday Oct 7 to align with Akun community council Thursday session. Oct 10 date cancelled. Pen note added to typed objection letter recording the cancellation and new Oct 7 date. Ifeanyi Okeke (FC).
2026-10-01 11:15	In-person visit to Andaha (PHASE1-S08) with Chioma Ndukwe. Met with Mrs. Patience Yakubu and Andaha Women's Forum executive (4 attendees). Discussed concerns about radiation safety, traditional leader consultation, community benefit. Mrs. Yakubu agreed to invite Alhaji Ibrahim Kassim (District Head) to the next consultation. Next steps: TelcoNG to write to Alhaji Kassim by Oct 5. Ifeanyi Okeke (FC).
2026-09-29 14:00	In-person visit to Gitata (PHASE1-S10). Met with the head of the lineage Council. Lengthy discussion of the land deed dispute with the Mararaba boundary. Council recommended awaiting the Karu LGA Land Office determination, expected Q1 2027. Site likely to slip beyond Phase 1 milestone date. Recommend reclassifying as Phase 1.5 or moving to Phase 2. Ifeanyi Okeke (FC).
2026-09-28 10:00	Phone call with the Chairman of Akun CDA (Chief Musa Adamu's representative) re: PHASE1-S03 letter received Sep 28. Chairman confirmed receipt and acknowledged the three concerns (traditional leader engagement, environmental/health, land tenure). Indicated that the Chief would prefer to meet personally rather than via the council. Site visit to be scheduled. Ifeanyi Okeke (FC).
2026-09-27 09:00	Received formal objection letter from Andaha Women's Forum (PHASE1-S08) signed by Mrs. Patience Yakubu, Convener. Letter raises three concerns. Logged in airtable, escalated to Chioma Ndukwe for response. Ifeanyi Okeke (FC).
2026-09-25 11:30	In-person visit to Toto (PHASE1-S15). Met with Chief Patrick Audu (Onye-Toto) and the Council of Elders. Chief raised concern about burial-ground proximity (60 metres) and asked for an alternative site at least 250 metres away. Two alternative parcels offered for consideration. RF planner (Chinwe Eze) to evaluate alternatives within 2 weeks. Ifeanyi Okeke (FC).

Date/Time (WAT)	Entry
2026-09-22 14:00	In-person visit to Mararaba (PHASE1-S11) with Chioma Ndukwe. Met with Pastor Daniel Ogbu and the Mararaba Pentecostal Fellowship leadership (7 attendees). Three concerns raised (traditional leader, land tenure, Gitata boundary). Pastor Ogbu indicated good-faith willingness to engage if the boundary dispute is resolved. Next steps: TelcoNG to participate in inter-community boundary discussions. Ifeanyi Okeke (FC).
2026-09-21 09:30	Initial site visit to PHASE1-S08 (Andaha). Met informally with several community members. Concerns raised about proximity to Maternity Centre and Primary School (90m and 140m). District Head (Alhaji Ibrahim Kassim) was not present. Letter to follow. Ifeanyi Okeke (FC).
2026-09-19 11:00	In-person visit to Keffi-Angwa (PHASE1-S14). Met with Alhaji Sadiq Ibrahim (Jama'at Council Chairman) and Sheikh Aliyu Tukur (Imam, Angwa Central Mosque). Concerns raised about mosque proximity (110m) and visual impact. Imam asked for consultation with a senior TelcoNG officer, not the field team. Recommendation: Eng. Babatunde Olatunji to write to the Imam. Ifeanyi Okeke (FC).
2026-09-17 13:00	Initial site visit to PHASE1-S15 (Toto). Wednesday visit; Council of Elders unavailable. Brief survey of the proposed location only. Need to re-visit on Friday afternoon or Saturday morning when the Council can convene. Ifeanyi Okeke (FC).
2026-09-14 09:00	Initial site visit to PHASE1-S11 (Mararaba). Boundary marker between Mararaba and Gitata wards observed to be in dispute. Two community members from each side present; tense discussion. Pastor Daniel Ogbu (Mararaba) called. Recommendation: bring boundary dispute into the engagement before site preparation. Ifeanyi Okeke (FC).

End of log. Continued at next site-visit cycle.